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    Abstract.  In the fall of 2003, three years of planning 
resulted in the adoption of three (3) water resource 
management plans for the 16-county Metropolitan 
Atlanta Region.  The majority of the tasks identified in 
these plans are to be implemented by local governments 
at the local level.  This paper will focus on the District’s 
role in the implementation of the plans, the ongoing 
nature of the planning process, and lessons that can be 
learned from the District’s experiences.  Specific points 
include: Georgia EPD’s implementation guidelines, the 
District’s Plan Amendment Process, the District’s 




    In 2001, the Georgia General Assembly created the 
Metropolitan North Georgia Water Planning District to 
preserve and protect water resources in a 16-county area 
surrounding metropolitan Atlanta (Bartow, Cherokee, 
Clayton, Cobb, Coweta, DeKalb, Douglas, Fayette, 
Forsyth, Fulton, Gwinnett, Hall, Henry, Paulding, 
Rockdale, and Walton counties).  In its first three years, 
the District established its organizational structure and 
developed three major plans to guide water resource 
management decisions.  These plans, adopted in 
September 2003, provide District jurisdictions and state 
officials with recommendations for actions, policies and 
investments for watershed protection, wastewater 
treatment and water supply and water conservation 
management.  Georgia EPD is statutorily required to 
ensure that local governments in the District implement 
the District’s plans.  Since the adoption of the plans the 
District has worked to ensure that local governments are 
aware of the requirements of the District plans, and that 
they have the necessary tools to begin to implement the 
plans.    
     
IMPLEMENTATION AT THE DISTRICT 
 
    The District’s plans are implemented primarily at the 
local level.  Much of the work that takes place at the 
District involves technical assistance and training to local 
governments as they began to implement relevant 
provisions of the plans.  This assistance is provided for 
each of the three District plans. 
 
District-wide Watershed Management Plan 
    To assist with local implementation of the model 
stormwater management ordinances required by the plan, 
the District conducted eight full-day seminars in 
locations around the 16-county area.  Also in 2004, the 
District, in cooperation with the Georgia Water and 
Pollution Control Association (GW&PCA) and ARC, co-
hosted a series of eight two-day courses on the Georgia 
Stormwater Management Manual for local government 
staff.  
    The District’s technical committee finalized standards 
and methods for water quality monitoring and developed 
operations and management guidelines to help local 
governments develop their stormwater programs.  Lastly, 
the District presented a NPDES Phase II MS4 
Stormwater Program Workshop for local government 
staff. 
  
Long-term Wastewater Management Plan 
    Wastewater flows within the District are expected to 
nearly double over the next 30 years.  To address these 
needs the plan anticipates a future of large, high-
performance treatment facilities that produce reusable 
water.  The plan also intends more intensive management 
of public wastewater collections systems and privately 
owned septic systems.   
    In 2004, the District facilitated a seminar for local 
governments on septic tank issues. Septic systems in 
Georgia are governed by O.C.G.A. § 290-5-26, “On-Site 
Sewage Management Systems,” administered by the 
Department of Human Resources (DHR).  DHR staff 
spoke on numerous septic tank topics including proper 
siting, design, and construction of septic tanks, steps to 
improve maintenance requirements, and the state’s effort 
to develop a septic system database. Other topics 
discussed at the seminar included incorporating septic 
systems into wastewater planning and enacting local 
policies for private wastewater systems.   
    Since the adoption of the District’s Plan Amendment 
Guidelines, the District’s Executive Committee has 
reviewed several requests to modify the Long-term 
Wastewater Management Plan.  Most of these requests 
have been for relatively minor modifications to the plan 
and these minor changes to the plan have been accepted 
by the committee after the public review and comment 
period.  (see following section on Plan Amendment 
process). 
    The District is also coordinating an analysis of 
nitrogen water quality samples to assist local 
governments that discharge to the Chattahoochee River.  
This effort will help assess the nitrogen contribution from 
wastewater treatment plants.   
 
Water Supply and Water Conservation Plan  
    Water demands in the District are expected to nearly 
double over the next 30 years.  To address these needs 
and maximize our use of this limited resource, the plan 
contains an aggressive water conservation program that is 
estimated to save 11% over the life of the plan. 
  Implementation of the District’s water conservation 
measures will require actions by both utilities and 
consumers.  The District conducted a number of 
education and training activities to assist with these 
requirements. 
    The District hosted a Water Conservation Rates 
Workshop to help utilities prepare to meet the new, three-
tiered water conservation rate.  An inventory of the area’s 
use of water conserving rate structures was conducted 
through a survey of water and wastewater rates in the 16-
county area.  The District also held a seminar on leak 
detection technologies and methodologies to help water 
providers in conducting system water audits and reduce 
leakage.  In the legislative arena, the District secured the 
passage of 2004 HB 1277 which will require rain sensor 
shut-off switches on new landscape irrigation systems.   
  Lastly, assessment of the District’s progress in reaching 
its water conservation goals is critical.  To assist in this 
assessment, the District has formed a Technical Sub-
Committee of the Water Supply utility managers which 
will continue to evaluate the Plan and the conservation 
measures.   
 
Education and Public Awareness    
    In addition to technical assistance and training 
education and public awareness is an activity that the 
District is uniquely qualified to perform.  The District 
currently has an Education Subcommittee that works 
with local governments in the District to provide 
education to targeted groups and the general public on 
both water quality and water conservation topics.  This 
committee meets every other month and provides the 
staff guidance in the implementation of the District’s two 
education campaigns: The Clean Water Campaign, which 
focuses on water quality issues and Water Use It Wisely, 
which focuses on water conservation.  Both campaigns 
have mass media elements as well as more local, civic-
oriented programs. 
    In 2004, the District’s efforts included over 600 
television PSAs, dozens of billboard advertisements, and 
the distribution of thousands of brochures and materials.  
It is estimated that the public awareness campaign 
reached over four million residents in metro Atlanta.  In 
addition to the media campaign, the District hosted 
dozens of workshops in the region reaching thousands of 
residents with more targeted messages that included 
awareness of the issues and specific activities that could 
be taken to address the problems. 
    Measuring the success of the District’s education and 
public awareness efforts is an important component of 
the District’s work.  For the past four years the Clean 
Water Campaign has conducted an annual poll of 
individuals to gauge the effectiveness of the campaign.  
In 2004, this polling was expanded to include 
information about the Water Use It Wisely Campaign.  
Through this polling the District is able to evaluate the 
effectiveness of the messages contained in the 
campaigns. 
  
Federal Grant Research 
    The District also actively works with its local 
governments to secure federal funding for infrastructure 
projects in the District.  The District has been working 
with the Congressional Delegation for three years and 
has been able to secure $2.7 million in federal funding 
for these projects.  Although this figure is small relative 
to the size of these projects, the ability to get additional 
funds in future appropriations appears to be promising.      
     
EPD PLAN IMPLEMENTATION GUIDELINES 
 
    The District’s plans contain a wide variety of strategies 
and requirements that are to be implemented by local 
governments.  Georgia EPD is responsible for ensuring 
that these requirements are implemented.  The primary 
mechanism that EPD uses is its permitting authority (In 
addition to permitting, EPD also has the ability to 
withhold state grants and loans for failure to comply with 
the plans).  To ensure that both local officials understand 
how Georgia EPD will enforce these requirements, and to 
ensure that EPD staff understands how these 
requirements are to be enforced, the District has been 
assisting EPD in the development of a set plan 
implementation guidelines.  These guidelines will be a 
concise summary of the specific actions that EPD will be 
evaluating when reviewing water related permit 
applications from local governments in the District.  A 
draft set of guidelines have been reviewed by the 
District’s Technical Coordinating Committee (TCC) and 
Basin Advisory Councils (BACs).  Once approved by 
EPD, these guidelines will be used by EPD when issuing 
water related permits. 
 
PLAN AMENDMENT PROCESS 
 
    Water resource plans are not ‘static’ documents that 
are set-in-stone the day they are approved.  Planning is a 
dynamic process and from time-to-time plans may need 
to be amended.  In June 2004, the District Board adopted 
a set of Plan Amendment Guidelines which provides a 
process where the District will consider proposed 
amendments prior to the District’s mandatory 5-year 
update to the plans.  This process will allow local 
governments to continue to plan and provide the 
necessary services for their citizens while ensuring that 
major changes are held for the plan review and update 
process. 
    Once a proposed amendment is submitted, the 
District’s Executive Committee reviews each request and 
categorizes the amendment as: (1) administrative, (2) 
minor, or (3) major.  Depending on the category selected, 
each proposed amendment will result in one of the 
following actions: (1) adoption by the Committee, (2) a 
second review by the Committee following a 15-day 
period of public comment, or (3) the amendment will be 
held for consideration during the District’s plan review 
and update process.  In 2004, the District adopted six (6) 
minor amendments to the Long-term Wastewater 
Management Plan. 
 
PLAN REVIEW SURVEY OF LCOCAL 
GOVERNMENTS IMPLEMENTATION 
 
    The District’s plans contain a number of local 
government implementation activities that are scheduled 
to occur over the next 30 years.  The District is required 
to review these implementation activities and report to 
the Director of EPD on the District’s progress in meeting 
these goals on an annual basis.  As part of this reporting, 
staff surveyed the implementation activities of its 
members and has compiled this information into its 2004 
Activities and Progress Report and its comprehensive 
2004 Water District Plan Implementation Review report.  
    This information was collected through a Plan 
Implementation Questionnaire that was sent to more than 
one hundred (100) local governments and authorities in 
the District.  The questionnaire focused on activities that 
were scheduled for 2004.  As part of this process, local 
jurisdictions were also encouraged to elaborate on other 
plan implementation activities (those scheduled for 2005 
or later) they had initiated.  The questionnaire was 
divided into three sections covering each of the three 
District plans. 
    In total, 91 jurisdictions participated in the survey. The 
responding jurisdictions represent 97 percent of the 
District population and 94 percent of the District land 
area. This level of participation provided the District with 
significant information about progress being made at the 
local level toward the goal of ensuring adequate supplies 
of drinking water, protecting water quality and 
minimizing the impacts of development on the District’s 




    During the development and implementation of the 
plans the District learned several lessons that should be 
noted as the state begins its efforts to develop a statewide 
water plan.   
    First and foremost, it is extremely important that the 
statewide plan have the significant water users in the 
various regions of the state take leadership roles in the 
development of any sub-state/regional plans.  In the case 
of the District, the most significant water users are local 
governments, who are also the directly elected 
representatives of the citizens in their communities.  The 
leadership structure in other regions may not be this 
“clean”, but efforts should be made to have significant 
users take leadership positions.  This will give 
“ownership” of the process to these users which will 
ultimately help to ensure that the plans can be 
implemented, which is the ultimate goal of any planning 
process. 
    An additional lesson that is related to leadership 
involves funding of the District and its plans.  The 
significant water users in the District, local governments, 
provide two thirds of the funding for the District’s work.  
(Roughly 1/3 comes from state appropriations).  By 
having a direct financial stake in the operation of the 
District, local governments’ ownership of the process 
was reinforced which in turn increased the prospect of 




    Water resource planning is an activity that doesn’t 
happen every five years.  It is an activity that must 
continue year-round if the implementation of the plans is 
to be successful.  The District has two primary roles in 
this planning.  First the District continues to work with 
and support the implementation activities of its local 
governments.  Second, the District reviews and reports 
on these implementation activities to determine what 
activities ‘work’ and what activities don’t.  Through this 
monitoring the District will be better prepared to make 
the necessary modification during the required 5-year 
plan amendment process.  It is crucial that this planning 
process continue; the region’s potential growth and 
quality of life depend on it. 
